From:
To:

Moore, Gary
Moran, Gloria; Mueller, Brian; Werner, Robert

Subject: Fwd: Falcon Refinery

Date:

Thursday, January 21, 2016 4:37:28 PM

Sent from my iPhone

Begin forwarded message:

From: Steve Wilson <swilsonwse@gmail.com>
Date: January 21, 2016 at 3:38:58 PM CST
To: "Moore, Gary" <Moore.Gar a.gov>

Cc: Jonathan Carroll <jcarroll @lazarusenergy.com>, Jon Kiggans

<Jon.Kiggans@sageenvironmental.com>
Subject: Re: Falcon Refinery

Tank 15: Has been refurbished. yesfiberglased last year ( Full Diesel)

Tank 16: Has been refurbished. yes currently being fiber glased ready in two
weeks for Diesel

Tank 13: Has been refurbished??? Y es new bottom (Is currently holding oil
from 26 and 30)

Tank 14: Has been refurbished??? Y es new bottom ( Iscurrently full of diesel)
Tank 12: Has been refurbished. Currently contains water from Tanks 26 and 30 .

Tank 30: Waste has been removed, cleaned, and gas freed? What is the plan for
thistank ( To be Refurbished)

Tank 26: Liquids have been removed. Sludge removal will begin week of 1/25/16
with cleanout to take 5 — 30 days. What is plan for this tank (demo or refurb)?Not
sureyet probably Refurbished

Tank 7: Week of 1/25/16 build board road for access. Remove top of tank and
then begin removing wastes from tank. This scheduleisonly if the cleanout is
successful with BSE.

Butane Tank: We will work after Tank 7

Refinery Area: Make sure that the area has been adequately surveyed for asbestos
and necessary abatement/disposal has been done. What is the plan for the
refinery??? (demo) (Still working this)

Waste Water Treatment/Irrigation: Oily water in T12 will be treated to land
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disposal treatment requirements for disposal/irrigation to land in accordance with
Thanks

On Thu, Jan 21, 2016 at 12:55 PM, Moore, Gary <M oare.Gary @epa.gov> Wrote:
Steve:

| am trying to pick your brain for information and what you see happening as
you go forward. | have listed those items that | can think of off the top of my
head that | would like to have readily available. Please modify what | have
listed below to make sure | have the correct understanding. Feel freeto add
anything else that you guys are aware of .

Tank 15: Has been refurbished. Currently contains oil from tanks 26 and 30;
Tank 16: Has been refurbished. What isit currently being used for???

Tank 13: Has been refurbished??? What is it being used for????

Tank 14: Has been refurbished??? What isit being used for???

Tank 12: Has been refurbished. Currently contains oily water from Tanks 26
and 30.

Tank 30: Waste has been removed, cleaned, and gas freed? What is the plan for
thistank (demo or refurb)

Tank 26: Liquids have been removed. Sludge removal will begin week of
1/25/16 with cleanout to take 5 — 30 days. What is plan for this tank (demo or
refurb)?

Tank 7: Week of 1/25/16 build board road for access. Remove top of tank and
then begin removing wastes from tank.

Butane Tank: ?72?77?

Refinery Area: Make sure that the area has been adequately surveyed for
asbestos and necessary abatement/disposal has been done. What is the plan for
the refinery??? (demo)

Waste Water Treatment/Irrigation: Oily water in T12 will be treated to land
disposal treatment requirements for disposal/irrigation to land in accordance

Thanks

Gary Moore

Federal On-Scene Coordinator
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U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office

moore.gary @epa_ aov

From: Steve Wilson [mailto:swil sonwse@gmail.com]
Sent: Thursday, January 21, 2016 12:28 PM

To: Moore, Gary
Cc: Jonathan Carroll; Jon Kiggans
Subject: Re: Falcon Refinery

Tank 26

The group we selected to cut the door ( Bering Sea Environmental LLC ) meet
with us at tank 26 on 8 January 2016. During the discussions they offered a plan
to clean the tank more safely utilizing Manway Cannons. We considered this
approach due to the condition of the roof and the safety of workersinside the
tank while getting the sludge out with the possibility of the roof falling on them.

Week of 11 January we spent checking references on past jobs that BSE had
completed. The balance of the week we were trying to get US Ecology to give
us a schedule for delivery and volume of boxes that they can receive into their
facility.

We got aresponse finally on 18 January and are moving ahead to have akick
off meeting this next Tuesday 26 January to finalize the contract with BSE to
begin work.

Bering estimates that they can have the material removed in about five days
once started. If this approach does not work in (two days) we will cut hole and
put personnel into tank to remove sludge with a bobcat loader. Probably take
maybe a month to clean or more with the fallen roof material and the heating
coils that will slow progress.

Tank 7
We are looking at building a board road to get access to the tank 7.

Plan to cut the top and shear down the tank to cut the tank 50% across giving us
access to start removing the product.

This building of the road will begin after the kickoff meeting next week so that
we can divert resources, personnel from tank 26 to Tank 7.
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Steve Wilson

On Thu, Jan 21, 2016 at 9:29 AM, Moore, Gary <Maoore.Gar a.gov>
wrote:

Steve:

Can you send me an update on your progress? The last | heard was that you
had completed the disposal at US Ecology and were scheduled to cut a hole
in Tank 26 the week of 1/4/16 to remove the sludge into boxes for disposal.

Again, | really need aweekly update on progress. It appears that you guys are
finally making decent progress. Keep this progress going.

Thanks

Gary Moore

Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cll
214-665-6609 office

maoore.gary @gpa gov

From: Steve Wilson [mailto:swilsonwse@gmail.com]
Sent: Monday, January 04, 2016 9:26 AM

To: Moore, Gary
Cc: Jon Kiggans; Jonathan Carroll
Subject: 4 January 2016 Update on Ingleside Clean up Tank 30 and Tank 26.

All of the boxes with the exception of one have been sent to US Ecology and
have been returned empty to tank 26. | have attached the invoices and
amounts that were shipped.

We are getting an Engineering water cut design for a door sheet on Tank 26
should have later today or tomorrow. We plan to cut this door sheet later this
week or early next week scheduling now. Thiswill allow usto start cleaning
Tank 26 and start filling boxesto go to US Ecology.

Steve Wilson
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